DDC/Review Meeting Minutes for April, 2025

F.‘s‘uhjccl

Committee/Review Meeting

Minutes of the Meeting of District Development

Date & Time

07/04/2025 & 11:00 AM

Venue Conference Hall DC’s office, Karbi Anglong
Participants Annexure-1.1
Absentees Annexure-1.2

Fund receipt & Utilisation

Annexure-A (Received) & B (Not received)

Physical Progress

for Previous Years

Annexure-C (for Current Year) and Annexure-D

The meeting was chaired by Smt. Nirola Phangchopi,

The decisions of the meeting are as follows:
Category-A: Department Specific

ACS, District Commissioner, Karbi Anglong.

under Assam Darshan for release of final

. L ; Agency
;l‘i Sector Ag:]l;';:_:l:l]?l:re Stjgfgw./l’rqec Decision Taken/Action to be taken Resgonsi'b]e &
gramme Tiineline
DC also urged all concerned
BDOs/Executing Agencies to submit the
plan & estimates of the schemes for the
Finance year 2024-25. ADC (Dev) /All
1 & T&D MLAADS The Chairperson asked all the Executing BDOs/ PD,
Planning Agencies to submit the Requisition, UCs DRDA
and Completion report of all completed
schemes under MLAADS, 2023-24 for
release of the remaining balance fund.
DC directed all the concerned Executing
agencies/Deptts. to submit the
Requisition, UCs and Completion report All concerned
Finance of il‘l completflzhd sch.emes under MPLADS BDOs/
2 & T&D MPLADS .(215"; LS & 18" LS i.e. for the year 2024- Executing
Planning DC also urged all concerned Executing Agencies &
Agencies to submit the plan & estimates Eikgatts:
of MPLAD Schemes for the year 2025-
26.
DC also urged SDO(C), Bokajan Sub-
Finance Division & all Executing Agencies to Bf];lcl)gfg::xteiio
; submit Requisition, UCs & Completion . =
3 &_ T&D Untisd Futid report under Untied Fund Sc:hemes.p Agencies & EE,
Planning They were also asked to submit Plan & EWINE) &
Estimate for the financial year, 2024-25
Welfare of BDO, Nilip/Bokajan Dev. Block were | BPO:Nilip &
4 Social Minorities & PMJVK asked to submit UCs to the DC for | Dokajan Dev.
Development onward submission to the Govt. iaak
All BDOs were directed to submit the
Requisition, UCs and Completion report
of all completed schemes under AAGY
Finance schemes in  order to facilitate the Al copcerue_d
5 & T&D AAGY | submission of the full Utilization | BPOSExecuting
Planning Certificate (UC) to the Government. AgEngies
Timely completion and documentation
were  highlighted  as  essential  for
- * continued funding and compliance.
Finance 1 D(; dlrc§t§:c_l all concerned BDOs to | All concerned
6. & T&D Assam submit requisition, U/Cs & other relevant | BDOs/Executing
Planning Darshan documents ete. for all completed schemes Agencies




installment fund.
2. DC instructed all the BDOs to
constitute Construction Committee &
Open Joint Bank Account and submit the
same for released of fund of
Upasanasthali under Assam Darshan from
this end.
All BDOs & EOs are directed to complete
; . : digitization of application form of DLMC | ADC (Dev)/All
7 LI Fingnce Cingdoy S0 approved beneficiary of Orunodoi 3.0 in BDO(s & %05
the DIDs Portal by 30" April, 2025.
Mukhya DC instructed Labour Officer, Bokajan to
8 Einance Biiiahos Mfcmtrir Eti veriﬁed_ .and squit thg list of | Labour Officer,
Koli Duti Paat | beneficiaries for inclusion in Mukhya Bokajan, K/A
Asoni Mantrir Eti Koli Duti Paat Asoni.
Fiamce Aspirational | All the ABP Ee!lows were .directed for All BDOs/ ABP
9. & NITI Aayog Block 'regl‘.llar field visit and monitor the key Fellows
Planning Programme | indicators at the Block Level.
(ABP)
Programme Officer, Divisional ICDS Cell | Programme Officer,
10 Social AWCs is directed to submit the list of Bank | Divisional ICDS
Account of ALCC for release of the fund. Cell
DC directed DPM, ASRLM to complete
11 Social MMUA the verification of beneficiaries by Block ASRLM
Level Scrutiny Committee (BLCC)

# (Social Sector/Economic Development/Infrastructure/Finance & Planning/Regulatory/Reforms

Sl
No.

Theme

1 | Follow up of DC’s Conference

Not discussed

2 | Sabka Saath Sabka Vikash
Sabka Viswash Sabka Prayas

Not discussed

3 | Co-ordination across department

Not discussed

The meeting ended with a vote of thanks from the chair.

Memo No. DCP/2423/2023-DECP-KAG/

Copy to:-

Addl. District Commissioner (Dev),
‘l(arbi Anglong, Diphu

-A-

1. The Hon’ble M.P., 6-Diphu (ST) P.C. for kind information.

DB W

~ o

The Hon’ble MLA, Bokajan/ Howraghat/Diphu (ST) LAC for kind information.
The Addl. Secretary to the Govt. of Assam, Transformation & Dev. Deptt., for information.

The Director, Evaluation & Monitoring Division, T & D Deptt., Dispur for kind information.

The Technical Director, NIC & DIO, Karbi Anglong, Diphu for information & necessary action. He is
requested to upload the DDC/ Review meeting minutes in the District portal accordingly.

All concerned Executing Agencies/ Members for information and necessary action accordingly.

P.S. to the Principal Secretary, T& D Deptt., Dispur for kind information of the Principal Secy.

8. CA to District Commissioner, Karbi Anglong for kind appraisal of the DC.

2

Dated Diphu, ... April, 2025

Addl. District Commissioner (Dev),
‘lb(arbi Anglong, Diphu




Monthly Status of Fund receipt and utilization for the Month of April, Year-2025 Annexure-A

A. For Schemes: Funds received.

(Rs. In Lakh)
Admin Name of PFMS | Category | Opening Opening Balance | Current Year Fund received | Total Funds utilized- | Amount [ Utilization | Amount for which | Remarks
| Deptt. Scheme Code | CS/CSS/ Balance with the Allocation to in the current funds till now Amount for Certificate | UCs are pending
&SLS | State/ With CNA District/Council/ | District* Year available | & (% in bracket) | which submitted | as on date.
(+ Implemen | Code | EAPetc. | /SNA/Others- as | Others--as for UCs are | against
tation applicable. applicable. Scheme pending | total
Agency) at the available of of
Central | State | Central | State [ Central | State | Central | State Central | State end of funds for Previous | Current
Share Share | Share Share Share | Share | Share | Share Share | Share previous | The Year Year
year current
. - L | ) i year
2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 2]
T&D MLAADS State Nil Nil Nil Nil Nil 300.00 Nil 300.00 | 300.00 Nil  [300.00 Nil Nil 240.00 Nil
Welfare of )
2 Minority PMIVK State Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil Nil
Development
3 T&D Assam Darshan State Nil Nil - - - 957.00 - 957.00 | 957.00 - 957.00 Nil Nil 252.00 | 252.00
4 T&D MPLADS CSS Nil Nil - - 259.00 - 259.00 - 259.00 [259.00 - 404.00 Nil 404.00 404.00
5 T&D Untied Fund State Nil Nil - - - 280.00 - 280.00 | 280.00 - 280.00 407.50 Nil Nil 253.91
| 6 T&D AAGY State Nil Nil - - - - - - - - Nil 260.85 Nil 33.15 Nil
*= will be provided by the HOD/Concerned Agency. PFMS: Public Finance Management System: SLS: State Linked Scheme- State Code
Annexure-B

B. Schemes for which no funds are received by the District/Council: For (Pleasevisithttps://www.indiabudget.gov,in/index.php-and concerned Ministry/Department website to know the list of Central
schemes of current and previous years)

Sl. No. Administrative Department ' Scheme Name Reasons Remarks if any
|
2




Annexure-C

Physical Progress of Works under different Schemes/Programmes/Projects across Departments — of Current Year

SLNo. | Admin. Deptt. Name of Scheme | Number of Works Progress of Current Year works/Services-Categories number of

Sanctioned in the works based on the stage of physical progress

Cucent Year 100% | 75-99% 50-74% 25-49% 1-25% Not started
1 T&D MLAADS 103 0 0 2 3 48 50
2 | Welfare of Minorities Development None works/projects have been

PMIVK 0 0 0 0 0 0 - Sanctioned from the Govt.
3 T&D Assam Darshan 609 0 0 0 0 19 590
4 T&D MPLADS 17 0 0 0 0 10 7
5 T&D Untied Fund 15 0 0 0 0 6 9
6 T&D AAGY 0 0 0 0 0 0 0
Annexure-D

Physical Progress of Works under different Schemes/Programmes/Projects across Departments — of Previous Years

Number of Years delayed for completion — as on the last | Progress of Pending works of previous Years pending as on the last date
Total date of last Financial Year-Categories of last Financial Year-Categories works based on
Number Works based on the delay in completion. The stage of physical progress
of Works
Admin. Nameof | POOEEES
SLNo. on the last
Deptt. Scheme Lés
o | it el | A s Total 100% | 75-99% 50- 25- | 125% | Notstarted
s <3Yrs | <5Yrs ’ | % | 4w | T TS
Financial Yr
Year
1 T&D MLAADS 69 69 0 0 0 69 15 21 19 13 1
Welfare of Nil 0 0 0 Due to delay in
> | Minorities | PMIVK 0 0 0 0 0 : 0 0 0 receiving find
Development from the Gowvt.
Assam 84 21 25 18 19 | 0
0
3 T&D Darshan 84 84 0 0
4 T&D MPLADS 44 44 0 0 0 44 6 6 11 11 10 0
5 T&D Untied Fund 17 17 0 0 0 17 9 6 2 0 0
| 6 T&D AAGY 0 0 0 0 0 0 0 0 0 0 0 0




