

**DDC/Review Meeting Minutes for December, 2025**

Subject	Minutes of the Meeting of District Development Committee/Review Meeting
Date & Time	09/12/2025 & 11:00 AM
Venue	Conference Hall DC's office, Karbi Anglong
Participants	Annexure-1.1
Absentees	Annexure-1.2
Fund receipt & Utilisation	Annexure-A (Received) & B (Not received)
Physical Progress	Annexure-C (for Current Year) and Annexure-D for Previous Years

The meeting was chaired by Smt. Nirola Phangchopi, ACS, District Commissioner, Karbi Anglong.

The decisions of the meeting are as follows:

Category-A: Department Specific

Sl/ No	Sector	Administrative Department	Scheme/Project /Programme	Decision Taken/Action to be taken	Agency Responsible & Timeline
1	Finance & Planning	T & D	MLAADS	The Chairperson directed the BDO, Howraghat to submit report on clarification on the revised Plan & Estimates for the schemes under MLAADS for the FY 2024- 25 for 16 nos. of schemes where several changes were found in the revised plan & estimates.	ADC (Dev) /All BDOs/ PD, DRDA
2	Finance & Planning	T & D	MPLADS	The chairperson reviewed the ongoing works and directed to submit the UCs for facilitating of final funds.  The Chairperson instructed the concerned agencies to submit the Plan & Estimates for 2025-26.	All concerned BDOs/ Executing Agencies & Deptts.
3	Finance & Planning	T & D	Untied Fund	DC instructed to hold a meeting for the construction committee of Atur Shishu Niketan School, Dolamara under Untied Fund for FY 2025-26.	All concerned BDOs/Executing Agencies
4.	Finance & Planning	T & D	PMJVK	DC directed the concerned agencies to submit the Plan & Estimates for "Integrated Minority Development Clusters" project, ensuring due consideration of technical feasibility and GPS Co-ordinates with photographs, non-duplicity certificates, land status documents, NOC, etc.  DC instructed the EE, PWD(B), KADT to prepare the Plan & estimate for the project "Construction of Community Hall Complex at Rongkimi, Diphu" and while	ADC (Dev)/ BDOs/Executing Agencies

				preparing the same, the concerned agency was directed to take into account the technical feasibility of the scheme, GPS coordinates, non-duplicity certificates, land status documents, NOC, etc.	
5.	Finance & Planning	T & D	Axom Darshan	DC directed all BDOs to verify the list of Upashanasthalis in consultation with the Hon'ble MLAs and other stakeholders and to submit the list of Upashanasthali for the FY 2025-26.	ADC(Dev)/ BDO
6.	Social		AWCs	The Chairperson reviewed the reports in respect of the Model Anganwadi Centres (MAWCs) at (i) Rongh inchong AWC, (ii) Inglongkiri AWC, and (iii) Kothalguri Dhansiri AWC, and directed the Programme Officer to submit a detailed clarification report on the deviations that occurred from the approved plan and estimates within five (5) days.	Programme Officer, Divisional ICDS Cell

# (Social Sector/Economic Development/Infrastructure/Finance & Planning/Regulatory/Reforms

Sl. No.	Theme				
1	Follow up of DC's Conference	-	-	-	Not discussed
2	Sabka Saath Sabka Vikash Sabka Viswash Sabka Prayas	-	-	-	Not discussed
3	Co-ordination across department	-	-	-	Not discussed

The meeting ended with a vote of thanks from the chair.

  
District Commissioner,  
Karbi Anglong, Diphu


Dated Diphu, 26<sup>th</sup> December, 2025

Memo No. DCP/2423/2023-DECP-KAG/

-A-

Copy to:-

1. The Hon'ble M.P., 6-Diphu (ST) P.C. for kind information.
2. The Hon'ble MLA, Bokajan/ Howraghat/Diphu (ST) LAC for kind information.
3. The Addl. Secretary to the Govt. of Assam, Transformation & Dev. Deptt., for information.
4. The Director, Evaluation & Monitoring Division, T & D Deptt., Dispur for kind information.
5. The Technical Director, NIC & DIO, Karbi Anglong, Diphu for information & necessary action. He is requested to upload the DDC/ Review meeting minutes in the District portal accordingly.
6. All concerned Executing Agencies/ Members for information and necessary action accordingly.
7. P.S. to the Principal Secretary, T& D Deptt., Dispur for kind information of the Principal Secy.
8. CA to District Commissioner, Karbi Anglong for kind appraisal of the DC.

  
District Commissioner,  
Karbi Anglong, Diphu

**Annexure-A**

**Monthly Status of Fund receipt and utilization for the Month of December, 2025**

**A. For Schemes: Funds received.**

(Rs. In Lakh)

Sl. No.	Admin Deptt.	Name of Scheme (+ Implementation Agency)	PFMS Code & SLS Code	Category CS/CSS/ State/ EAP etc.	Opening Balance With CNA /SNA/Others- as applicable.		Opening Balance with the District/Council/ Others--as applicable.		Current Year Allocation to District*		Fund received in the current Year		Total funds available for Scheme	Funds utilized- till now Amount & (% in bracket)		Amount for which UCs are pending at the end of previous year	Utilization Certificate submitted against total available funds for The current year	Amount for which UCs are pending as on date.		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Central Share	State Share	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	T&D	MLAADS		State	Nil	Nil	Nil	Nil	Nil	300.00	Nil	300.00	300.00	Nil	300.00	Nil	Nil	240.00	300.00	
2	Welfare of Minority Development	PMJVK		State	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	
3	T&D	Assam Darshan		State	Nil	Nil	-	-	-	957.00	-	957.00	957.00	-	957.00	Nil	Nil	252.00	9.75	
4	T&D	MPLADS		CSS	Nil	Nil	-	-	259.00	-	259.00	-	259.00	259.00	-	404.00	Nil	404.00	404.00	
5	T&D	Untied Fund		State	Nil	Nil	-	-	-	280.00	-	280.00	280.00	-	280.00	407.50	161.25	Nil	118.75	
6	T&D	AAGY		State	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	

\*= will be provided by the HOD/Concerned Agency. PFMS: Public Finance Management System; SLS: State Linked Scheme- State Code

**Annexure-B**

**B. Schemes for which no funds are received by the District/Council:** For (Please visit <https://www.indiabudget.gov.in/index.php> and concerned Ministry/Department website to know the list of Central schemes of current and previous years)

Sl. No.	Administrative Department	Scheme Name	Reasons	Remarks if any
1				
2				

