

**DDC/Review Meeting Minutes for November, 2025**

Subject	Minutes of the Meeting of District Development Committee/Review Meeting
Date & Time	04/11/2025 & 11:00 AM
Venue	Conference Hall DC's office, Karbi Anglong
Participants	Annexure-1.1
Absentees	Annexure-1.2
Fund receipt & Utilisation	Annexure-A (Received) & B (Not received)
Physical Progress	Annexure-C (for Current Year) and Annexure-D for Previous Years

The meeting was chaired by Smt. Nirola Phangchopi, ACS, District Commissioner, Karbi Anglong.

The decisions of the meeting are as follows:

Category-A: Department Specific


Sl/ No	Sector	Administrative Department	Scheme/Project /Programme	Decision Taken/Action to be taken	Agency Responsible & Timeline
1	Finance & Planning	T & D	MLAADS	The Chairperson directed the concerned officers for physical verification of the MLAAD schemes implemented in Lumbajong block for the FY 2023-24 & 2024-25 and to submit the verification report at the earliest to facilitate release of final funds.	ADC (Dev) /All BDOs
2	Finance & Planning	T & D	MPLADS	The chairperson directed that photographs of before, during and after stages be uploaded in the website without delay.  The chairperson reviewed the ongoing works and directed to submit the UCs for facilitating of final funds.	All concerned BDOs/ Executing Agencies & Deptts.
3	Finance & Planning	T & D	Untied Fund	DC reviewed the works under Untied Fund and directed to acquire the approval from Hon'ble guardian minister for approval of construction committee for execution of Atur Shishu Niketan School, Dolamara under Untied Fund for FY 2025-26.	All concerned BDOs/Executing Agencies
4.	Finance & Planning	T & D	PMJVK	The Chairperson directed to submit the final project under PMJVK scheme namely "Integrated Minority Development Clusters- Empowering Communities through Education, Skill Development, Health and Livelihood" for the financial year 2025-26. DC directed the concerned agencies to prepare and submit the plan and estimates of the project, ensuring due consideration of technical feasibility and GPS Co-ordinates with photographs,	ADC (Dev)/ All concerned BDOs/Executing Agencies

				non-duplicity certificates, land status documents, NOC, etc.	
5.	Finance & Planning	T & D	PMKKKY	The Chairperson reviewed the project status report under PMKKKY and directed to compile the report till October, 2025 for submission to the govt.	ADC (Dev) All concerned BDOs/Executing Agencies

# (Social Sector/Economic Development/Infrastructure/Finance & Planning/Regulatory/Reforms

Sl. No.	Theme				
1	Follow up of DC's Conference	-	-	-	Not discussed
2	Sabka Saath Sabka Vikash Sabka Viswash Sabka Prayas	-	-	-	Not discussed
3	Co-ordination across department	-	-	-	Not discussed

The meeting ended with a vote of thanks from the chair.



District Commissioner,  
Karbi Anglong, Diphu


Dated Diphu, 26<sup>th</sup> November, 2025

Memo No. DCP/2423/2023-DECP-KAG/

-A-

Copy to:-

1. The Hon'ble M.P., 6-Diphu (ST) P.C. for kind information.
2. The Hon'ble MLA, Bokajan/ Howraghat/Diphu (ST) LAC for kind information.
3. The Addl. Secretary to the Govt. of Assam, Transformation & Dev. Deptt., for information.
4. The Director, Evaluation & Monitoring Division, T & D Deptt., Dispur for kind information.
5. The Technical Director, NIC & DIO, Karbi Anglong, Diphu for information & necessary action. He is requested to upload the DDC/ Review meeting minutes in the District portal accordingly.
6. All concerned Executing Agencies/ Members for information and necessary action accordingly.
7. P.S. to the Principal Secretary, T& D Deptt., Dispur for kind information of the Principal Secy.
8. CA to District Commissioner, Karbi Anglong for kind appraisal of the DC.



District Commissioner,  
Karbi Anglong, Diphu

**Monthly Status of Fund receipt and utilization for the Month of November, 2025**

**Annexure-A**

**A. For Schemes: Funds received.**

**(Rs. In Lakh)**

Sl. No.	Admin Deptt.	Name of Scheme (+ Implementation Agency)	PFMS Code & SLS Code	Category CS/CSS/ State/ EAP etc.	Opening Balance With CNA /SNA/Others- as applicable.		Opening Balance with the District/Council/ Others--as applicable.		Current Year Allocation to District*		Fund received in the current Year		Total funds available for Scheme	Funds utilized- till now Amount & (% in bracket)		Amount for which UCs are pending at the end of previous year	Utilization Certificate submitted against total available funds for The current year	Amount for which UCs are pending as on date.		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Central Share	State Share	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	T&D	MLAADS		State	Nil	Nil	Nil	Nil	Nil	300.00	Nil	300.00	300.00	Nil	300.00	Nil	Nil	240.00	Nil	
2	Welfare of Minority Development	PMJVK		State	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	
3	T&D	Assam Darshan		State	Nil	Nil	-	-	-	957.00	-	957.00	957.00	-	957.00	Nil	Nil	252.00	252.00	
4	T&D	MPLADS		CSS	Nil	Nil	-	-	259.00	-	259.00	-	259.00	259.00	-	404.00	Nil	404.00	404.00	
5	T&D	Untied Fund		State	Nil	Nil	-	-	-	280.00	-	280.00	280.00	-	280.00	407.50	Nil	Nil	253.91	
6	T&D	AAGY		State	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	

\*= will be provided by the HOD/Concerned Agency. PFMS: Public Finance Management System; SLS: State Linked Scheme- State Code

**Annexure-B**

**B. Schemes for which no funds are received by the District/Council:** For (Please visit <https://www.indiabudget.gov.in/index.php> and concerned Ministry/Department website to know the list of Central schemes of current and previous years)

Sl. No.	Administrative Department	Scheme Name	Reasons	Remarks if any
1				
2				

